
I 1272160-R8SDMS 
I 

Inv. 0049 

4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER: TO #0003 REGION: 8 
TO TITLE: Libby Asbestos NPL Site REPORT PERIOD 

November 24,2013 to 
December 31.2013 

- HP A TO m a T~ 
MANAGER: 

Sharon Abendschair FIRM: Tucrock Associates, Inc. 

EPATOPO: Scott Wilder 
TECHNICALLY 

COMPLETE: 
52% 

TOEROEK TO 
MANAGER: 

Kevin Geraci 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek paid the monthly storage fees for the Libby/W.E. Grace boxes to Iron 
Mountain. 

• Prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

'MkhaSiliiSe : • 
Progress Report and Financial 
Reports 

December 20,2013 December 19^2013 December 30,2013 

Staffing Plan November 2,2010 November 2,2010 November 8,2010 

Staffing Plan for Amend. D May 20,2013 May 14,2013 May 30,2013 

3. OUTSTANDING ISSUES/RESOLUTION 

• None. 

4. PLANNED ACTIVITIES 

• Pay monthly fee for storage of W.R. Grace boxes. 

• Respond to EPA' a requests; 

5. FINANCIAL STATUS 

See attached financial summary and backup for details. 
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6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in acoordance with Toeroek's approved Quality Assurance 
Program Plan dated January 1999. 
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